NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY
DEVELOPMENT SCHEDULE FOR FISMA IMPLEMENTATION PROJECT PHASE I
As OF JUNE 4, 2008

Jan Feb Mar Apr May | Jun Jul Aug Sep Oct Nov Dec
08 08 08 08 08 08 08 08 08 08 08 08

NISTIR 7328 RvVC | RvC | RvC | RVC | RVC | RVC | RVC | 2PD PCP PCP | RVC | Final

NISTIR xxxx ID ID ID ID ID 1PD PCP | PCP | RVC

Workshop ID ID ID ID ID ID ID Final

FAQ'’S (Initial) ID ID ID RvVC Final

Training Modules (Initial) ID ID ID RVC | Final

Web Training Modules (Initial) ID ID ID ID RVC | Final

Quick Start Guides (Initial) ID ID RVC Final

LEGEND:
ID: In development; 1PD: Initial public draft; : Prototype Trial Training; PCP: Public comment period;
. Internal Review; 2PD: Second public draft; FPD: Final public draft; RVC: Revision cycle

NISTIR 7328: Security Assessment Provider Requirements and Customer Responsibilities; Building a Security Assessment Credentialing Program

NISTIR xxxx: Criteria for Supplier Product & Service Assurance Claims Supporting SP800-53 Based Security Controls

FAQ’s (Initial): Initial Frequently Asked Questions (FAQ’s) for Risk Management Framework (RMF) Steps -- Categorize, Select, Implement,
Assess, Authorize and Monitor

Training Modules (Initial): Initial Class Room Training Modules for RMF Steps -- Overview and Categorize step

Web Training Modules (Initial): Initial Web Training Modules for RMF Step — Overview and Categorize

Quick Start Guide (Initial): Initial Quick Start Guides for RMF Step -- Categorize
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